AGILE LOGBOOK

iGugulam Community Programme | Portfolio of Evidence

Student	Project start	Evidence source
Tlangelani Chauke	13 July 2026	PRP Agile Trello board, Sprint 1–6 screenshots

Purpose and evidence

This is my retrospective personal logbook prepared from the Trello records. It is not presented as a contemporaneous daily stand-up diary. Dates below are dates displayed on Trello cards; the screenshots do not establish which individual completed each shared checklist item.

I led the organisation of the Trello board and developed my allocated Dashboard, Announcements, Homework and Manage Announcements features, contributing to frontend, backend and database work for my own features. Lungela Nkunkuma and Templeton Dyanti developed their separately assigned features. We collaborated on shared planning and integration.

1. Taskboard

Product backlog / planned work	In progress / ongoing activities	Completed or checked on Trello
Develop assigned website features; test and integrate application; prepare project submission	Backend and database work carried date ranges to 27 Oct; status on capture may not show actual in-progress history	Project idea, community research, survey, requirements, user stories, UI design and development cards have green completion indicators
My Dashboard, Announcements, Homework and Manage Announcements work	Feature-level work status not separately visible in provided Trello cards	Frontend, backend, database and system integration cards show full checklists on captured board
Submit project	Submission evidence not provided	Submission card in Product Backlog lacks a green completion indicator

2. Walkthrough

What do I need to do to advance this work?

Keep my allocated features organised, check their frontend/backend/database connections, communicate integration needs, and update Trello accurately.

What do we need to finish as a team?

Coordinate the separately developed features, review integration and testing evidence, and verify final submission.

Are there bottlenecks or blockers?

Possible integration dependencies and competing deadlines. These are reflections on project risks, not blockers independently confirmed by the screenshots.

3. Dated retrospective logbook

Entry 1	14–15 July 2026	Sprint 1 — project definition
What Trello confirms	Trello shows “Define project idea” (6/6) and “Identify community” (5/5) with all three member initials.	
Next focus	Review the shared project goals and help keep the board organised for subsequent research.	
Impediments, risks or evidence limits	No specific blocker recorded on the screenshots.	

Entry 2	15–16 July 2026	Sprint 2 — survey and alternatives
What Trello confirms	Trello shows survey (8/8), survey analysis (6/6), alternatives research (5/5) and pricing research (5/5).	
Next focus	Use shared research to understand user needs and plan the features I would develop.	
Impediments, risks or evidence limits	The screenshots do not attribute individual survey subtasks.	

Entry 3	27–28 July 2026	Sprint 3 — requirements and branding
What Trello confirms	Trello shows website requirements (9/9), purpose (5/5), branding (3/5). The branding card has a green completion marker despite the incomplete checklist.	
Next focus	Clarify requirements relevant to my Dashboard, Announcements, Homework and Manage Announcements pages.	
Impediments, risks or evidence limits	Branding checklist has 2 unchecked items in the screenshot.	

Entry 4	28 July–8 August 2026	Sprint 4 — user stories and design
What Trello confirms	Wireframes (6/6), UI design (10/10; started 1 Aug), and user stories (6/6; 6–8 Aug) appear on Trello.	
Next focus	Translate user needs into tasks for my allocated website features.	
Impediments, risks or evidence limits	The screenshots do not show the exact wording of individual user stories.	

Entry 5	9–11 August 2026	Sprint 5 — solution planning
What Trello confirms	Solution architecture (7/7; 9–10 Aug) and business model canvas (8/8; 10–11 Aug) appear as checked cards.	
Next focus	Use the shared architecture plan to guide the components of my assigned features.	
Impediments, risks or evidence limits	The screenshots do not show the underlying architecture diagram or business model.	

Entry 6	17–22 September 2026	Sprint 6 — frontend development
What Trello confirms	First frontend development card shows 6/6 checklist items checked.	
Next focus	Develop and review the user interfaces of my allocated pages, coordinating dependencies with other members.	
Impediments, risks or evidence limits	Feature-level completion and test outcomes require separate code or page evidence.	

Entry 7	24 September–10 October 2026	Sprint 6 — continued frontend development
What Trello confirms	Second frontend development card shows 8/8 checklist items checked.	
Next focus	Continue the frontend work and align my pages with the wider website.	
Impediments, risks or evidence limits	The card shows a team-level checklist, not my personal commit history.	

Entry 8	11–19 October 2026	Sprint 6 — system integration
What Trello confirms	System Integration card shows 5/5 checklist items checked.	
Next focus	Coordinate how my features connect with the components built by Lungela and Templeton.	
Impediments, risks or evidence limits	A checked integration card is not proof of complete deployment.	

Entry 9	24 September–27 October 2026	Sprint 6 — backend and database
What Trello confirms	Backend Development and Database Development cards each show 9/9 checklists checked.	
Next focus	Work on backend and database functionality relevant to my assigned features and review integration dependencies.	
Impediments, risks or evidence limits	These are card date ranges; the images do not verify daily activity or exact completion dates.	

4. Trello screenshot evidence

The following are crops of the original submitted Trello screenshots. The cards are shared group records; my individual feature work is described separately in this logbook.




Figure 1. Sprint 1




Figure 2. Sprint 2




Figure 3. Sprint 3



Figure 4. Sprint 4




Figure 5. Sprint 5




Figure 6. Sprint 6 — frontend




Figure 7. Sprint 6 — backend and database




Figure 8. Sprint 6 — system integration

5. Personal reflection — STAR

Situation

Our three-member team was developing the iGugulam educational website. Each member owned different features, while shared planning and integration tasks needed coordination.

Task

My role was to lead and organise the Trello board and complete my own assigned Dashboard, Announcements, Homework and Manage Announcements features, including their relevant frontend, backend and database components.

Action

I used the Trello sprint lists to track shared tasks and understand development priorities. I focused on my allocated features while collaborating with Lungela Nkunkuma and Templeton Dyanti on planning and integration. I have used the dated Trello records to reconstruct this logbook without claiming unverified daily stand-ups.

Result

The Trello board provided a visible record of project tasks and checklist progress. I developed experience in Agile task coordination, managing my own technical responsibilities, and working with teammates whose features needed to fit into the same application.

6. Lessons learned

I learned that an Agile board is most useful when tasks are clearly described, progress is updated consistently, and team-level completion is distinguished from each person’s actual contributions. My personal reflection is about my own work, while the screenshot evidence recognises the shared effort of the team.

Evidence limitation: To verify personal code contributions, add screenshots of my pages, commits or pull requests if available. Do not treat shared Trello membership badges as individual authorship evidence.

7. Code and repository evidence

Screenshots of frontend and backend code, and of the GitHub fork, commits and pull request workflow.




Figure 9. Frontend and backend code contributions




Figure 10. GitHub evidence: fork, commits and pull requests