AGILE TEAM CHARTER

iGugulam Community Programme | PRP372S | Digital Portfolio Evidence

Student	Recorded team role	Original charter date
Tlangelani Chauke	Analyst	04 May 2026

Portfolio adaptation based on the team's completed Agile Charter and project work. Planned practices are identified as plans; individual contributions are described separately.

1. Team purpose and vision

Mission: Develop a web-based educational support platform that provides learners with access to learning resources, tutorials, homework information and announcements.

Vision: An accessible, user-friendly service that helps learners and supports parents.

Deliverable: The iGugulam Community Programme website, including learner-facing pages and administrative interfaces.

Success would be assessed against agreed requirements, usability, testing and team review; the original charter does not establish that all acceptance conditions were achieved.

2. Team members and roles

Member	Charter role	Recorded responsibility
Lungelo Nkunkuma	Product Owner	Decide which features are needed.
Tlangelani Chauke	Agile Lead	Coordinate Agile work and monitor team progress.
Liyabona Dyantyi	Tester	Test the application before public deployment.
Tlangelani Chauke	Analyst	Examine application usage and identify possible improvements.
Liyabona Dyantyi	Developer	Code application features.

My practical development contribution: I worked on the Dashboard, Announcements, Homework and Manage Announcements frontend pages using HTML, CSS and JavaScript, and contributed to Java/Spring Boot backend activities. These development contributions supplement, and do not replace, the Analyst role recorded in the original team charter.

3. Ways of working

Framework: Kanban, with Trello identified as the main task-management tool. The charter planned To Do, In Progress and Done columns.

Planned ceremonies: daily check-ins for progress and blockers; weekly planning for upcoming work; weekly reviews of completed work; and retrospectives for improvement. Evidence of specific meetings should be attached where available.

4. Working agreements

The group agreed to arrive prepared and on time, respect timeboxes, give constructive feedback, raise blockers early, communicate respectfully, support teammates and pursue continuous improvement. For shared website work, members also needed to coordinate changes so frontend pages and backend components could be integrated.

5. Communication

The original charter identifies WhatsApp for quick team updates and email for formal messages. Members were expected to reply within a few hours during the day, prioritise urgent issues and communicate unavailability. Online participants were expected to stay engaged.

6. Decision-making

The charter favours discussion and consensus. Where agreement is not reached, a team vote can be used; the Product Owner has the final say on important product decisions after team input. Unresolved issues are escalated to the Agile Lead.

7. Definition of Done (DoD)

The original charter sets intended completion conditions: a prototype reviewed against requirements, functional and usability tests passed, documentation updated, Product Owner and lecturer acceptance, and deployment to the agreed environment.

For my pages, suitable evidence would include interface screenshots, relevant code or commits, and integration/testing records. These criteria are targets, not claims that every feature passed final acceptance.

8. Core values and behaviours

Respect, transparency, accountability, trust and a learning mindset. Team members were expected to share updates, flag mistakes or delays promptly and learn from feedback.

9. Risks and constraints

Category	Details
Recorded risks	Low user adoption, technical defects and time-management difficulties.
Dependencies	Team availability, development tools, lecturer/Product Owner feedback and test-user access. For multi-page development, coordination between frontend and backend work is a practical dependency.
Constraints	Academic deadlines, limited budget, differing skills and available technologies.

10. Review and improvement

The original charter lists quarterly, release and retrospective review options without a selected review interval. It records 04 May 2026 as the last update. In the portfolio, subsequent Trello evidence and logbook entries can demonstrate how planning and progress were reviewed.

11. Team commitment

The completed team charter records agreement by Safiya Abdulkadir Elmi, Wendy Bayise, Thimna Barbara Booi, Tlangelani Chauke and Liyabona Dyantyi using initials. See the original signed/initialled Agile Charter PDF as the primary evidence.

Portfolio evidence

Reference	Description
Evidence A	Original Agile Charter.pdf: team purpose, roles, agreements, risks, milestones and commitments.
Evidence B	Agile Logbook.pdf: early planning, role allocation, Trello setup, requirements discussions and recorded blockers.
Evidence C	Add authentic Trello board screenshots showing task statuses.
Evidence D	Add screenshots or GitHub commit evidence for Dashboard, Announcements, Homework and Manage Announcements pages.

Personal reflection — STAR method

Situation

Our group needed to organise the development of an educational support website while coordinating different responsibilities and features.

Task

I was recorded as the team Analyst and also worked on the Dashboard, Announcements, Homework and Manage Announcements frontend pages, with some Java/Spring Boot backend contributions.

Action

I participated in early project discussions and requirements planning, and contributed to the assigned website interfaces using HTML, CSS and JavaScript. I used the team's shared development process to coordinate work and contributed to backend activities. The logbook records participation in role allocation, Trello setup and requirements discussions.

Result

The team established an Agile Charter and an organised approach to planning. My project work gave me practical experience of translating requirements into interfaces and working with teammates. I learned that early agreement on roles, communication and task visibility matters when different parts of a website must fit together.