PRODUCT BACKLOG

iGugulam Community Programme | Agile Portfolio of Evidence

Project started	Trello board	Product Backlog	Team
13 July 2026	PRP Agile board	18 cards	Tlangelani Chauke, Lungela Nkunkuma, Templeton Dyanti

1. Introduction

This Product Backlog records the 18 tasks visible across the submitted Trello screenshots. The backlog covers environment setup, website development, database connection, testing, documentation, presentation and submission. The screenshots are cropped from the original photographs, with the laptop keyboard and surrounding screen content removed.

2. Team responsibility and approach

Tlangelani Chauke, Lungela Nkunkuma and Templeton Dyanti contributed to frontend, backend and database work, each focusing on their own allocated features. Tlangelani also led the Trello board. Shared cards identify participants in group-level activities; they do not mean one person developed every feature.

Tlangelani's allocated features included Dashboard, Announcements, Homework and Manage Announcements. The specific features owned by Lungela and Templeton are not named in the screenshots and are therefore not invented here.

3. Product Backlog register

17 of 18 cards show a green completed indicator; **1** card (Submit project) is not marked complete.

ID	Actual Trello task	Area	Card indicator
PB01	Set up development environment	Development	Completed
PB02	Create website structure	Development	Completed
PB03	Develop website	Development	Completed
PB04	Connect database	Development	Completed
PB05	Test registration	Testing	Completed
PB06	Test website functionality	Testing	Completed
PB07	Test usability	Testing	Completed
PB08	Collect website feedback	Review	Completed
PB09	Fix website issues	Improvement	Completed
PB10	Test responsiveness	Testing	Completed
PB11	Finalise business plan	Planning	Completed
PB12	Prepare documentation	Documentation	Completed
PB13	Prepare presentation	Presentation	Completed
PB14	Prepare website demonstration	Presentation	Completed

ID	Actual Trello task	Area	Card indicator
PB15	Review final deliverables	Review	Completed
PB16	Final testing	Testing	Completed
PB17	Finalise presentation	Presentation	Completed
PB18	Submit project	Submission	Not marked complete

Cards by area

Area	Cards
Development	4 (PB01–PB04)
Testing	5 (PB05, PB06, PB07, PB10, PB16)
Review	2 (PB08, PB15)
Presentation	3 (PB13, PB14, PB17)
Improvement, Planning, Documentation, Submission	1 each (PB09, PB11, PB12, PB18)

Status note: “Completed” means a green completed-card indicator is visible in the screenshots, not independent verification of fully functioning software. “Submit project” has no visible completion checkmark. Card dates and priorities are not shown, so none have been invented.

4. Product Backlog priorities and selection

The board records tasks in a backlog list, but the screenshots do not show formal priority labels or story-point estimates. For portfolio explanation, the work can be discussed in logical phases: setup and build; testing and improvements; documentation and presentation; final review and submission. This is an explanatory grouping, not a claim that the team assigned these formal priorities in Trello.

5. Original Trello evidence — cropped screenshots

Each figure is an authentic crop of a screenshot supplied for this assessment. Multiple views were needed because the 18-card Product Backlog list was scrollable.




Figure 1. Product Backlog (view 1 of 5)




Figure 2. Product Backlog (view 2 of 5)




Figure 3. Product Backlog (view 3 of 5)




Figure 4. Product Backlog (view 4 of 5)




Figure 5. Product Backlog (view 5 of 5)

6. Personal reflection — STAR

Situation

Our three-member iGugulam team needed to plan, implement and review an educational website while dividing technical responsibilities by feature.

Task

I was responsible for leading and organising the Trello board and for developing my allocated Dashboard, Announcements, Homework and Manage Announcements features, including relevant frontend, backend and database tasks.

Action

I helped keep project work visible on Trello and tracked tasks as they moved through development, testing and preparation for delivery. I focused on my own features, while Lungela and Templeton focused on theirs. We collaborated on shared project activities and integration.

Result

The Product Backlog gave the team a common record of work to be done and activities marked complete. It helped me strengthen my task-organisation, collaboration and full-stack development skills.

7. Lessons learned and evidence limitations

Maintaining a visible backlog helps a team coordinate independent feature work and track testing and delivery tasks. The Trello cards support the existence and displayed status of tasks; additional code screenshots, test results and GitHub commits would strengthen claims about actual functionality. Some testing cards display the initials SL in addition to the three confirmed team members; this document preserves the screenshot evidence without treating SL as a confirmed fourth development-team member.